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December 1, 2014 

Town of Taghkanic 
Town Board Meeting 

 
 
6 pm:

 

 The Town Board of the Town of Taghkanic held its Town Board and Building Committee meeting on the above date at the 
Taghkanic Town Hall.   Supervisor Erik Tyree opened the meeting with the Pledge of Allegiance, moment of Silence and Safety 
Review.    

Present:    Erik Tyree    Supervisor 
 Carolyn Sammons  Councilwoman  
 Richard Skoda   Councilman 
 Ryan Skoda   Councilman 
 Joyce Thompson  Councilwoman 
 Ray Jurkowski   Town Engineer 
 Cheryl Rogers   Clerk 
Absent:   
  

 
 Ray Jurkowski, I will submit the plans to Denise and send a copy to Cheryl.    

Update on Highway Garage Project:  

 Mr. Foglia can move anytime we are ready.  
 Rebar delivery date will be later than the first week of December.  Coverall deposit can be done when we are ready or 

in the spring, whatever the Board decides.   
Councilwoman Joyce Thompson shared comparison cost as follows: 

HIGHWAY PROJECT COST COMPARISON FOR BOARD REVIEW  -  1 DECEMBER 2014  

Approved 
January 19, 2014  
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Concrete Work 

Done by Highway 
Crew 

  
 Concrete Work 

Done by 
Contractor  

Estimates 
kindly 
provided 
by higher 
bidder 

          
BIDS for COVER-ALL BUILDING LOWEST BIDS       

STRIP FOOTING   STRIP FOOTING     
CONCRETE FORMS                    3,513  CONCRETE FORMS     

CONCRETE MIX                   32,760  COLD WEATHER CONCRETE 
MIX   

Cold 
weather 
concrete 
mix - add 
~ 
$15,000  

          
PUMPING TRUCK                    1,513  PUMPING TRUCK     

CONCRETE VIBRATOR                       149  CONCRETE VIBRATOR     
EXCAVATION                    1,950  EXCAVATION                    1,950    

    LABOR   
Five men for 
15 days @ 
$29.90/hr - 
$17,940 

          

SUB-TOTAL                      
39,885                        

91,750  

Estimated 
extra cost 
= $33,000 

          
REINFORCING BAR                   13,851  REINFORCING BAR                  13,851    

          

SUB-TOTAL FOR CONCRETE WALL                      
53,736                      

105,601    



 
 

3 

          

METAL FRAME AND COVER                      
23,900  METAL FRAME AND COVER                     

23,900    

          
BACKFILL MATERIAL                    5,000  BACKFILL MATERIAL                    5,000    

ASPHALT BINDER AND TOP                   14,000  ASPHALT BINDER AND TOP                  14,000    
CONTINGENCIES                    5,000  CONTINGENCIES                    5,000    

                       
24,000                        

24,000  

Could 
increase 
if done by 
contractor 

          

                    
101,636                      

153,501    

          

LANDSCAPING - BUDGET                      
15,000                        

15,000    

STORMWATER COLLECTION & TREATMENT 
- ESTIMATE 

                       
5,000                          

5,000    

          
SUB-TOTAL FOR SALT SHED / 
GROUNDWORK 

                  
121,636                      

173,501    

          

SOIL REMEDIATION                      
41,646  SOIL REMEDIATION                     

41,646    

          

PHASE 1 CONSTRUCTION TOTAL             
163,282               

215,147    

 Councilwoman Joyce is there an emergency to go ahead with this project now or can we wait till spring? 
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 Councilman Ryan Skoda, from the conversation when Ray and I met with the Highway Crew I felt they were feeling it 
was too much for them to do. 

 Councilwoman Joyce Thompson, I believe we should wait till spring. My understanding of that meeting was that the 
crew believed it was too late to do concrete work without considerable and unnecessary extra expense, they proposed 
waiting until spring. 

 Councilman Richard Skoda, at this point it would be smart to wait until spring. 
 Ray Jurkowski, we can put out to bid again in the spring. 
 Councilman Richard Skoda, bids are prepared according to weather. 
 Clerk Rogers, what are the legalities of the bids we have now? 
 Ray Jurkowski, we can reject or accept any bid. 
 Supervisor Erik Tyree, by putting off until spring we have more time to look for financing. 
 Councilwoman Joyce Thompson motioned to reject the two bids on the basis that we are not doing the work until 

spring, seconded by Councilman Richard Skoda. 
Approved:

 0 Nays 
      5 Ayes  (Erik, Carolyn, Joyce, Richard, Ryan)      

  0 Absent 
 
Clerk Rogers informed the Board the second bidder has withdrawn his bid of $5,168.00 but has made a re-bid offer of $3,000.00.  
Attorney Decaire advises that we re-notice with a minimum bid of $3,000.00 as the first notice the minimum bid was $5,000.00.  
Motion to re-notice with a minimum bid of $3,000.00 was made by Councilman Ryan Skoda, seconded by Councilman Richard 
Skoda. 
Approved:

 0 Nays 
      5 Ayes  (Erik, Carolyn, Joyce, Richard, Ryan)      

  0 Absent 
 
6:30 pm: Clerk Rogers requested an Executive Session to discuss Highway Personnel.  Councilman Ryan Skoda motioned to go into 
Executive Session, seconded by Councilwoman Carolyn Sammons.  
Approved:

 0 Nays 
      5 Ayes  (Erik, Carolyn, Joyce, Richard, Ryan)      

  0 Absent 
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6:45 pm:  Councilman Richard motioned to close Executive Session, seconded by Councilwoman Joyce Thompson. 
Approved:

 0 Nays 
      5 Ayes  (Erik, Carolyn, Joyce, Richard, Ryan)      

  0 Absent 
Clerk Rogers was asked to document in a letter her complaint. 
 
The following people commented during the fifteen minute public comment: None 
 
Next Building Committee
 

: December 11, 2014 7 pm  

With no further business, on a motion by Councilman Richard Skoda seconded by, Councilwoman Joyce Thompson, the meeting 
was adjourned at 6:45 pm, carried unanimously by all members present.  The next regular Town Board meeting will be December 8, 
2014
 

 at the Taghkanic Town Hall. 
 
Audience:     Kathy Bainer  Walter Thompson Linda Swartz Larry Kadish   Anna Kadish  
  
Meeting Dates:
 December 8, 2014    Town Board Meeting 

  

 December 11, 2014 Town Board Building Meeting 
 
Action List: 

 Clerk Rogers will post a new notice for the 2007 GMC Pickup.  Done  


